

Outline Schedule of Development

- Council Vote on Development Agreement – June 18, 2009
- Complete Planned Unit Development Zoning – 4Q09
- Complete Public Improvements District Formation – 4Q09
- Begin Construction on Braker Lane – 1Q10
- Begin Construction on Waste Water Treatment Plant – 1Q10
- Begin Construction on Wastewater Interceptor – 2Q10
- First PID Bond Sale – 1Q10 and **First Home Occupied – 4Q11**

